
Charles Street

I-695

Remove Charles Street medians using non-rush hour lane closures

Construct temporary Inner Loop ramp connections at Charles Street

Construct temporary pavement at Outer Loop ramp to I-83 (Ramp 9) and Inner Loop Ramp to
Charles Street (Ramp 3) using non-rush hour lane and shoulder closures

Phase 1: Prepare Charles Street and I-695 (Near I-83) For Traffic Shifts

Charles Street

I-695

Install temporary traffic signal at Charles Street and Inner Loop ramps (Ramp 3 and Ramp 5);
shift Charles Street traffic to east side of existing roadway

Maintain 3 northbound and 2 southbound through lanes on Charles Street, south of I-695

Maintain 2 northbound and 1 southbound through lanes on Charles Street, on existing bridge

Maintain traffic through the existing roundabout

Ramp from southbound Charles Street to Inner Loop (Ramp 5) will be shifted to a temporary
location and later detoured during this phase. Traffic from the north will be detoured to
York Road

Ramp 3 will be shifted to a temporary location and later to its final location during this phase.
Ramp 3 will be closed during one weekend period to construct final tie-in to the new Charles
Street grade. Traffic from Inner Loop to northbound Charles Street / Lutherville will be directed
to use York Road interchange

Shift I-695 traffic toward the median barrier at the Light Rail Bridge

Maintain 3 Inner Loop and 3 Outer Loop through lanes between I-83 and Charles Street

Eliminate Outer Loop auxiliary lane between Charles Street loop ramp (Ramp 1) and I-83.
Acceleration lane and taper will be provided

Eliminate Inner Loop and Outer Loop median shoulders at the Charles Street bridge
pier construction area

Phase 2: Construct West Side of Charles Street and Outer Portions of
Light Rail Bridge Deck
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